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u Coordinating Drive to finalize SC to Instrument ICDs

u Actively managing CCRs to support PDR and CDR

u S/C PDR Dry Run #1 Support

u X-band 20 MHz closure plan in action

u ICCR proceedings

u Co-Chaired Lat Peer Reviews

u SEMP 1st Draft published for Review

u S-Band I/Q Channel Architecture Revision

u COMM Peer Reviews & TDRS Office Buyoff

u Coordinated Optical Bench Peer Review

u Battery issues driven to completion

Accomplishments
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u ICD Completion

– SC-LAT Mechanical Interface

– Power Feeds

– Lateral CG budget

– Etc.

u CCR backlog

u Slew Performance with a single failure

u SSR failure modes & contractor guidance

u S-band 10% duty cycle

Issues/Problems
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u Aggressively managing critical CCRs to closure

u Reviews

– SC PDR Dry Run #2

– LAT CDR

– SC PDR

– MPDR/NAR

u Closure of SRR RFAs

u Review & Action on CDRL 29 Updates from SAI

u Populate MSS Verification Matrix

Upcoming Events
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u See Mission Chart

Rolling Wave Schedule


